

Long-range Plan Update Preliminary Timeline

January–June 2018	July–December 2018	January–June 2019	July–December 2019
Public Engagement			
Demographics			
Maps			
Document Cleanup			
Ped/Bike Plan			
MPO Structure			
Implementation Document			
	Assessment of Pertinent Studies		
	Base Financial Assumptions		
		Policy Revisions	
		Executive Summary	
		Financially Constrained Plan	
			Finalize Plan