

2019-2022 CARTS TIP Administrative Modifications and Amendments

Although the TIP process follows an annual cycle, amendments can be enacted between annual approvals when events require it. All substantive amendments to the TIP are subject to a minimum fifteen (15) day public review and comment period. Minor modifications - for example, a slight alteration of the project timeline - are considered *administrative modifications*, and do not require a standard comment period.

All amendments, whether substantive or administrative, are documented and posted on the Metroplan website.

**CARTS Transportation Improvement Program (TIP)
2019-2022
Amendments/Modifications**

State Project Number	County	Route	Project Termini	Length	Type of Work	Estimated Cost (*1000)	FFY	Amendment/Modification #	Explanation of Amendment	Approval Date
CA0602	Pulaski	I-30 & I-40	I-530-Hwy 67	7.37	Capacity Improvements and Reconstruction	\$631,700	2019	Modification 1	Project moved from FFY 2018 to 2019	10/3/2018

CARTS Transportation Improvement Program

2019-2022

Modification 1

State Project Number	County	Route	Project Termini	Length	Type of Work	Estimated Cost (*1000)	FFY
CA0602	Pulaski	I-30 & I-40	I-530-Hwy 67	7.37	Capacity Improvements and Reconstruction	\$631,700 - Total \$10,000 - NHPP (AC) \$93,600 - NHPP (BR) (AC) \$22,700 NHPP (IRP) (AC) \$424,300 - CAP & State Match \$1,100 Earmark \$80,000 NHPP (AC)	2019

Explanation/Request

Ben Browning ArDOT - 9/20/2018

The completion of the NEPA process for CA0602 has been pushed back slightly to allow for sufficient time to complete the Section 106 process and respond to comments received as part of the Public Hearing comment period. The Department currently anticipates submitting the final Environmental Assessment with comment resolution to FHWA and receive a decision back from FHWA within the next couple of months. This adjustment in the schedule will result in obligation of federal funds for CA0602 occurring in FFY 2019 rather than FFY 2018. Due to this schedule change, the Department requests that an administrative modification to the CARTS TIP be made to reflect this schedule change as soon as possible.

Board Notification

The Metroplan Board was notified of the modification on 10/3/2018. The modification was processed following this notification.

Approval



Casey R. Covington
 Deputy Director
 Metroplan
 10/3/2018